


SEPM Assignment 2

1. The system development lifecycle is a a systemic & structured approach to developing, implementing and maintaining an information system.

It is closely related to Project life cycle.
PLC focuses on overall project phases whereas SDLC focuses on the technical aspect.



Phases of SDLC

- System Planning: need for system is identified & overall objectives are defined
- System Analysis: In this phase, we study existing systems & identify user and business requirements
- System Design: Requirements are converted to architecture, design specs.
- System Implementation: developed system is deployed to operational env.
- System Maintenance: provide ongoing support, updates and enhancements.

A project is a temporary endeavour to create a unique product, service or result.

Project Management is the process of planning, organizing, directing & controlling organizational resources to achieve specific project objectives.

Characteristics:

Goal Oriented: Each project is undertaken with a specific objective or goal in mind.

Temporary Nature: Each project has a definite beginning & end.

Unique Nature: Projects are unique in nature. Even if they are similar, resources & environment might differ.

Limited resources: projects operate under resources like time budget, manpower or materials.

Risk & Uncertainty: projects are inherently risky as we cannot predict future conditions.

5

The Project Management Body of Knowledge (PMBOK) is a globally recognized standard for project management.

It doesn't prescribe a fixed methodology but serves as a reference guide.

It defines major knowledge areas that represent key aspects of project management.

- Integration
- Scope
- Schedule
- Cost
- Quality
- Resource (HR)
- Communication
- Risk
- Procurement
- Stakeholder


It also divides project activities into 5 process groups

- Initiating
- Planning
- Executing
- Monitoring & controlling
- Closing

THADOM
TSE
ENGINEERING COLLEGE

4) Information Technology project management is a specialized design that integrates project management principles with software engineering & information systems.

It is focused on managing key constraints like time, cost, scope & quality. It also ensures alignment between IT projects & organizational objectives.



- Initiating
defines the project & obtains formal approval
- Planning
Establishes project scope, schedule & budget
- Executing
performing the actual project work
- Controlling
monitors progress & manages changes
- Closing
formal completion & documentation of project.

5

RFP (Request for Proposal) is a formal document issued by organization to invite external vendors or contractors to submit detailed proposals for performing specific project work.

Purpose

- clearly conveys project expectations
- ensures competitive selection b/w multiple vendors in a structured manner
- It provides a basis for contract formation.

Contents

- i. Introduction & Project Background
- ii) Statement of work (detailed description of tasks, specification and expected deliverables)
- iii) Performance Requirements
- iv) Schedule Requirements
- v) Proposal Format Instructions
- vi) Evaluation Criteria
- vii) Terms & conditions

6

A Feasibility study is a systemic analysis performed before starting a project to determine whether the project is practical, achievable & worth undertaking.

→ Types

- Technical : checks if tools, equipment & expertise are available
- Economic : checks if the project is financially justifiable
- Legal : checks if the project is legally okay.
- Operational : checks if organization can effectively operate & maintain project after implementation
- Schedule : checks if project can be completed in required timeframe.

→ Purpose

- support informed decision making
- reduce project risk
- avoid wasting time & money
- provide a foundation for project planning

→ Contents

- description of project
- Analysis of feasibility
- cost estimates & benefits projection
- Risk Assessment
- Final Recommendation.

7) A Work Breakdown Structure (WBS) is a structured technique used to decompose the total project work into smaller manageable components called work packages. It defines what work is to be performed and focuses on deliverables.

→ Key characteristics

- deliverable oriented
- follows the 100% rule
- supports planning & control
- helps assign responsibility clearly

→ Types of WBS

- Task oriented WBS
- Deliverable oriented WBS
- Hybrid WBS
- Time phased WBS

WBS improves estimation accuracy, helps monitor progress, ensures complete scope coverage and forms the foundation for scheduling & budgeting.